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September 9, 1982

Central Intelligence Agency
Office cof Logistics

C.I.A. Headquarters
Washimrgton, D. C. 20505

Attention:

Re: Headquarters Building Project
Supplemental Proposal Information

Gentlemen:

This letter is in response to your letter of September 1, 1982.
Unfortunately, your letter was not received until 11:20 a.m. on
September 7, 1982. Since that time we have been intensively
re-checking our proposal so that this letter can be received on
September 10, 1982 as you requested.

For project record, SH&G received the RFP on August 9, 1982.
The Scope of Work was given a detailed analysis and we extrapo-
lated our experience on similar work where the Scope was not
totally defined. 1550 hours were spent on the proposal from
August 9, 1982 to the date of delivery, August 27, 1982,

Our review of the proposal has turned up some significant errors
and omissions which are tabulated in Attachment A.

Recognizing that a complete job is necessary we made some signifi-
cant assumptions during the preparation of the proposal, however,
they were apparently not clearly presented. Therefore on an
accompanying sheet, Attachment B, please review the assumptions we
made which lead to increased cost to some of the isolated elemente
in the proposal. Because these assumptions generate significant
project costs and because they are, in our opinion, critical to
the successful completion of the project we feel that a meeting
would be beneficial wherein we can mutually agree on a Scope of
Work nceded for the design of this facility.

For your information, we have alsc prepared a list, Attachment C,
of security costs included in the proposal but which may not be

readily identifiable. When this list was prepared we were sur-
prised at the large proportion of the propcosal generated iy
security regquirements. These costs were in direct response to

directives given our security officer by the three representatives
of your staff during their inspection of our facility on August 18
and 19. Security has had a major impact on the proposal prepara-
tion,
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Design Phase and Construction Phase Fee Breakdowns, Attachment D,

are enclosed. Both tabulations relate directly to the proposal as
submitted.

After your review of the enclosed material please contact us if we

can provide you with any further information. While we have
attempted to delineate the major elements of the proposal which

would help your further evaluation, a meeting to discuss scope

would be very valuable and time efficient.

Very truly yours,

/ )
STAT

C;’Group Vice President

jrl/sas

Smth. Hhinchman & Gndls Associates bie. 455 West Fort Streer Detport. Michigan 48220 313 004-3000 8102210403 Telex
Architeets Bnmeers Planners
A Menmber of The Sioth Group tne.
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PROPOSAL REVISIONS

DESCRIPTION ADJUSTMENT IN $

Power House arithmetic error for Mechanical and

Electrical engineering team - 500,000*
Office Layout Design (fit-up phase) G & A mark-up

was wrong + 130,981*
Record Document G & A mark-up was wrong ' + 35,320%
Consultants — Add Topographic Site & Utility Survey + 66,000
Design Phase Mailing, Federal Express and telephone

charges were omitted + 33,660
Reduced labor effort of $20,000 and travel of 60,000

for Johnson, Johnson & ROy - 80,000
Delete Computer Graphics Document Courier which was duplicated

with a person in security - 100,800
On-site Field Representation used 4% in lieu of 8% escalation

per year which is to be increased. + 240,000*

*SEE REVISED SHEETS
Approved For Release 2008/03/17 : CIA-RDP89-00244R000200320001-9
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CIA HEADQUARTERS

LANGLEY, VIRGINIA

SCHEMATIC DESIGN PHASE
POWER HOUSE
PROPOSED FEE BREAKDOWN**

A. Direct Costs

1. Principal

2. Project Manager 575
3. Designers

4. *Draftsmen/Technician

5. Architects 230
6. *Draftsmen/Technician

7. Equipment Specialists

8. *Draftsmen/Technician

9. Civil Engineers 115
10. *Draftsmen/Technician

11. Structural Engineers 460
12. *Draftsmen/Technician

13. Mechanical Engineers 1,725
14. *Draftsmen/Technician

15, Electrical Engineers 575
16. *Draftsmen/Technician

17. Technical Typist 115
18. Technical Assistants 115
19. Graphics/Signage

20. Specifications

21. Interiors

22. Specialists 460
23. Transportation

TOTAL DIRECT COSTS

B. Overhead on Direct Costs 53%

C. Material Costs (See Design Phase Material Costs)

D. General and Administrative Costs 88%

MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@

34.30
22.05
21.40
12.25
18.10
12.25
15.30
12.25
18.10
12.25
19.45
12.25
19.75
12.25
18.40
12.25

7.60

8.95
11.45
18.40
17.60
20.60
20.70

E. Travel Costs (See Design Phase Travel Costs)

F. Other Significant Costs (See Design Phase Consultants)

TOTAL A THROUGH F

G. Profit 10%

*This classification includes junior and intermediate

designers, architects and engineers.

TOTAL FEE

12,679

4,163

2,082
8,947
34,069
10,580

874
1,029

9,476

83,899

44,466

73,831
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»

$202,196
$ 20,220

$222,416

REVISED 9/8/82
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CIA HEADQUARTERS
LANGLEY, VIRGINIA
PRELIMINARY DESIGN PHASE
POWER HOUSE
PROPOSED FEE BREAKDOWN**

A. Direct Costs
1. Principal MH@ 35.60 = $
2. Project Manager 500 MH@ 22.90 = $ 11,450
3. Designers MH@ 22.20 = $
4. *Draftsmen/Technician MH@ 12.70 = $
5. Architects 350 MH@ 18.80 = $ 6,580
6. *Draftsmen/Technician MH@ 12.70 = $
7. Equipment Specialists MH@ 15.90 = $
8. *Draftsmen/Technician MH@ 12.70 = S
9. Civil Engineers 150 MH@ 18.80 = $ 2,820
10. *Draftsmen/Technician MHRQ 12.70 = $
11. Structural Engineers 600 MH@ 20.20 = $ 12,120
12. *Draftsmen/Technician 240 MH@ 12.70 = $ 3,048
13. Mechanical Engineers 1,500 MH@ 20.50 = $ 30,750
14. *Draftsmen/Technician 2,400 MHE@ 12.70 = $ 30,480
15. Electrical Engineers 900 MH@ 19.10 = $ 17,190
16. *Draftsmen/Technician 600 MH@ 12.70 = $ 7,620
17. Technical Typist 600 MH@ 7.90 = S 4,740
18. Technical Assistants 600 MH@ 9.30 = $ 5,580
19. Graphics/Signage MH@ 11.90 = $
20. Specifications 1,000 MHE@ 19.10 = $ 19,100
21. Interiors MH@ 18.30 = S
22. Specialists 500 MH@ 21.40 = $ 10,700
23. Transportation MH@ 21.50 = $
TOTAL DIRECT COSTS $162,178
B. Overhead on Direct Costs 53% $ 85,954
C. Material Costs (See Design Phase Material Costs) S
D. General and Administrative Costs 88% $142,717
E. Travel Costs (See Design Phase Travel Costs) S
F. Other Significant Costs (See Design Phase Consultants) $
TOTAL A THROUGH F $390,849
G. Profit 10% $ 39,085
TOTAL FEE $429,934

*This classification includes junior and intermediate
designers, architects and engineers.

**Base 1983 Rate

REVISED 9/8/82
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CIA HEADQUARTERS
LANGLEY, VIRGINIA
CONSTRUCTICN DOCUMENTS PHASE
POWER HOUSE
PROPOSED FEE BREAKDOWN**

A. Direct Costs

1. Principal MH@ 37.34 = $
2. Project Manager 1,000 MH@ 23.98 = $ 23,980
3. Designers MH@ 23.22 = $
4. *Draftsmen/Technician MH@ 13.30 = $
5. Architects 400 MHQ@ 19.70 = S 7,880
6. *Draftsmen/Technician 400 MH@ 13.30 = $ 5,320
7. Equipment Specialists MHQ@ 16.68 = $
8. *praftsmen/Technician MH@ 13.30 = $
9. Civil Engineers 200 MH@ 19.70 = $ 3,940
10. *Draftsmen/Technician 100 MH@ 13.30 = S 1,330
11. Structural Engineers 500 MH@ 21.16 = $ 10,580
12. *Draftsmen/Technician 200 MH@ 13.30 = S 2,660
13. Mechanical Engineers 2,750 MH@ 21.46 = S 59,015
14. *Draftsmen/Technician 6,000 MHE@ 13.30 = $ 79,800
15. Electrical Engineers 2,100 MH@ 20.00 = S 42,000
16. *Draftsmen/Technician 2,000 MHE@ 13.30 = $ 26,600
17. Technical Typist 500 MH@ 8.26 = $ 4,130
18. Technical Assistants 500 MH@ 9.72 = $ 4,860
19. Graphics/Signage MH@ 12.50 = S
20. Specifications 1,500 MH@ 20.00 = $ 30,000
21. Interiors MH@ 19.20 = S
22. Specialists 800 MH@ 22.42 = $ 17,936
23. Transportation MH@ 22.52 = $
TOTAL DIRECT COSTS S 320,031
B. Overhead on Direct Costs 53% $ 169,616
C. Material Costs (See Design Phase Material Costs) S
D. General and Administrative Costs 88% S 281,627
E. Travel Costs (See Design Phase Travel Costs) S
F. Other Significant Costs (See Design Phase Consultants) $
TOTAL A THROUGH F s 771,274
G. Profit 10% S 77,127
TOTAL FEE $ 848,401

*This classification includes junior and intermediate
designers, architects and engineers.

**Rate at 40% 1983 + 60% 1984.

REVISED 9/8/82
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CIA HEADQUARTERS
LANGLEY, VIRGINIA
OFFICE LAYOUT DESIGN
(FIT-UP PHASE)
PROPOSED FEE BREAKDOWN

A. Direct Costs

1. Principal MH@ 41.60 = $
2. Project Manager 1,300 MH@ 26.70 = $ 34,710

3. Designers : MH@ 25.80 = $

4. *Draftsmen/Technician MH@ 14.80 = $
5. Architects 1,780 MH@ 21.90 = $ 38,982
6. *Draftsmen/Technician 325 MHE@ 14.80 = S 4,810
7. Equipment bpec1allsts 2,600 MHE@ 18.60 = $ 48,360
8. *Draftsmen/Technician 1,145 MH@ 14.80 = S 16,946

9. Civil Engineers MH@ 21.90 = $

10. *Draftsmen/Technician MH@ 14.80 = $

11. Structural Engineers MH@ 23.50 = S

12. *Draftsmen/Technician MH@ 14.80 = S
13. Mechanical Engineers 590 MH@ 23.90 = $ 14,101
14. *DpDraftsmen/Technician 580 MH@ 14.80 = $ 8,584
15. Electrical Engineers 1,040 MH@ 22.30 = S 23,192

16. *Draftsmen/Technician MH@ 14.80 = $

17. Technical Typist MH@ 9.20 = $

18. Technical Assistants MHE@ 10.80 = S
19. Graphics/Signage 1,170 MH@ 13.90 = $ 16,263

20. Specifications MH@ 22.30 = $
21. Interiors 7,060 MH@ 21.40 = $ 151,084

22. Specialists MH@ 25.00 = $

23. Transportation MH@ 25.10 = $
24. Computer Graphic Tech. 4,610 MH@ 14.80 = $ 68,228
TOTAL DIRECT COSTS $ 425,260
B. Overhead on Direct Costs 53% $ 225,388
C. Material Costs $ 45,781
D. General and Administrative Costs 88% $ 374,229
E. Travel Costs $ 757,937
F. Other Significant Costs $ 853,870
TOTAL A THROUGH F $2,682,465
G. Profit 10% S 268,247
TOTAL FEE $2,950,712

*This classification includes junior and intermediate
designers, architects and engineers.

REVISED 9/8/82
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CIA HEADQUARTERS

LANGLEY, VIRGINIA

RECORD DOCUMENTS
PROPOSED FEE BREAKDOWN**

A. Direct Costs

1. Principal
2. Project Manager
3. Designers
4., *Draftsmen/Technician
5. Architects
6. *Draftsmen/Technician
7. Equipment Specialists
8. *Draftsmen/Technician
9. Civil Engineers
10. *Draftsmen/Technician
11. Structural Engineers
12. *Draftsmen/Technician
13. Mechanical Engineers
14. *Draftsmen/Technician
15. Electrical Engineers
16. *Draftsmen/Technician
17. Technical Typist
18. Technical Assistants
19. Graphics/Signage
20. Specifications
21. Interiors
22. Specialists
23. Transportation
24, Computer Operator 2,

TOTAL DIRECT COSTS

B. Overhead on Direct Costs 53%

C. Material Costs

120

150
516

50

80
110
162

80
250
380
700
240
574
120

40
80

80
80
080

D. General and Administrative Costs 88

E. Travel Costs

F. Other Significant Costs***

TOTAL A THROUGH F

G. Profit 10%

*This classification includes junior and intermediate

designers, architects and engineers.

**Base 1987 Rate

***Telephone calls, mailings and other material costs

MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@

48.60
31.10
30.10
17.30
25.60
17.30
21.70
17.30
25.60
17.30
27.40
17.30
27.90
17.30
26.00
17.30
10.80
12.60
16.20
26.00
25.00
29.20
29.30
17.30

TOTAL FEE

from Detroit to Washington are included under the

Construction Administration Phase of this proposal.

W W W n» W w» L2 2 wn R24 “nnnnunnnnunnnnnnnnnnnnnnnnn

3,732

3,840
8,927
1,085
1,384
2,816
2,803
2,192
4,325
10,602
12,110
6,240
9,930
1,296

648
2,080

2,336
2,344
35,984
114,674
60,777
40,624
100,913
327,652
53,800
698,440
69,844

768,284

REVISED 9/8/82
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CIA HEADQUARTERS
LANGLEY, VIRGINIA

CONSTRUCTION ADMINISTRATION

(OPTION)

ON-SITE FIELD REPRESENTATION
PROPOSED FEE BREAKDOWN

Direct Costs

1. Principal

2. Project Manager

3. Designers

4. *Draftsmen/Technician
5. Architects

6. *Draftsmen/Technician
7. Equipment Specialists
8. *Draftsmen/Technician
9. Civil Engineers
10. *Draftsmen/Technician
11. Structural Engineers
12. *Draftsmen/Technician
13. Mechanical Engineers
14. *Draftsmen/Technician
15. Electrical Engineers

16. *Draftsmen/Technician

17. Technical Typist

18. Technical Assistants
19. Graphics/Signage

20. Specifications

21. Interiors

22. Specialists

23. Transportation

TOTAL DIRECT COSTS
Overhead on Direct Costs 53%
Material Costs
General and Administrative Costs 60%
Travel Costs
Other Significant Costs
TOTAL A THROUGH F

Profit

MH@
MHE@
MH@
MH@E
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@
MH@

TOTAL FEE

*This classification includes junior and intermediate
designers, architects and engineers.

YRR TR N T TN LA L L [ 1 T 1A (| [ (O 1 A 1

841,720
446,112
0

505,032

in < 23 W n» mmmmmmmmmmmmmmmmmmmmmmm

163,880
$ 0
$1,956,744
$ 195,674

$2,152,418

REVISED 9/8/82
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CIA HEADQUARTERS
LANGLEY, VIRGINIA
PROPOSED FEE BREAKDOWN

FOR
FIELD REPRESENTATION
(OPTION) :
Direct Costs
« Mobilization Time (12-4-83 thru 1-1-84) 160 MH @ 8.50 = 1,360
e On-site Clerical Support (1-1-84 thru 12-30-84) 2080 MH @ 9.20 = 19,136
. On-Site Clerical Support (12-30-84 thru 12-29-85) 2080 M4 @ 9.90 = 20,592
. On-site Clerical Support (12-29-85 thru 12-28-85) 2080 MH @ 10.70 = 22,256
. On-site Clerical Support (12-28-86 thru 6-28-87) 1040 MH @ 11.60 = 12,064
. Demobilization Time (6-28-87 thru 7-26-87) 160 MH @ 11.60 = 1,856
77,264
« Mobilization Time (12-4-83 thru 1-1-84) 160 MH @ 19.20 = 3,072
. On-site Field Representative (1-1-84 thru 12-30-84) 2080 MH @ 20.70 = 43,056
. On-site Field Representative(12-30-84 thru 12-29-85) 2080 MH @ 22.40 = 46,592
. On-site Field Representative (12-29-85 thru 12-28-86) 2080 MH @ 24.20 = 50,336
. On-site Field Representative (12-28-86 thru 6-28-87) 1040 MH @ 26.10 = 27,144
. Demobilization Time (6-28-87 thru 7-26-87) 160 MH @ 26.10 = 4,176
174,376
« Mobilization Time (6-3-84 thru 7-1-84) 160 MH @ 20.70 = 3,312
. On-site Field Representative (7-1-84 thru 12-30-84) 1040 MH @ 20.70 = 21,528
. On-site Field Representative (12-30-84 thru 12-29-85) 2080 MH @ 22.40 = 46,592
. On-site Field Representative (12-29-85 thru 12-28-86) 2080 MH @ 24.20 = 50,336
. On site Field Representative (12-28-86 thru 6-28-87) 1040 MH @ 26.10 = 27,144
. Demobilization Time (6-28-87 thru 7-26-87) 160 MH @ 26.10 = 4,176
153,088

REVISED 9/8/82
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« Mobilization Time (6-3-84 thru 7-1-84)

. On-site Field Representative (7-1-84 thru 12-30-84)

. On-site Field Representative (12-30-84 thru 12-29-85)
« On-site Field Representative (12-29-85 thru 12-28-86)
. On-site Field Representative (12-28-86 thru 6-28-87)
. Demobilization Time (6-28-87 thru 7-26-87)

. Mobilization Time (6-3-84 thru 7-1-84)

. On-site Field Representative (7-1-84 thru 12-30-84)

e On-site Field Representative (12-30-84 thru 12-29-85)
. On-site Field Representative (12-29-85 thru 12-28-86)
. On-site Field Representative (12-28-86 thru 6-28-87)
. Demobilization Time (6-28-87 thru 7-26-87)

. Mobilization Time (6-3-84 thru 7-1-84)

. On-site Field Representative (7-1-84 thru 12-30-84)

« On-site Field Representative (12-30-84 thru 12-29-85)
. On-site Field Representative (12-29-85 thru 12-28-86)
. On-site Field Representative (12-28-86 thru 6-28-87)
. Demobilization Time 6-28-87 thru 7-26-87)

Total Direct Costs

Overhead on Direct Costs 53%
Material Costs
General and Administrative Costs 60%

Travel Costs

. Other Significant Costs

Total A thru F
Profit
Total Fee

160
1040
2080
2080
1040

160

EE 883 B

160
1040
2080
2080
1040

160

FEEEE &

160
1040
2080
2080
1040 MH

160 MH

28 8 F

o ® ® ® ® ™

19.70
19.70
21.30
23.00
24.90
24.90

19.70
19.70
21.30
23.00
24.90
24.90

19.70
19.70
21.30
23.00
24.90
24.90

= 3,152
= 20,488
= 44,304
= 47,840
= 25,896
= 3,984

$145,664

= 3,152
= 20,488
= 44,304
= 47,840
= 25,896
= 3,984

$145,664

= 3,152
= 20,488
= 44,304
= 47,840
= 25,89
= 3,984

$145,664

$841,720

446,112
-0-

505,032

163,880
-0~

$1,956,744
195,674
$2,152,418

REVISED 9/8/82
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PROPOSAL ASSUMPTIONS — DESIGN PHASE

The following assumptions and their related cost impact were made in preparation of
the proposal.

ASSUMPTION QosT $
1. Program Management - time was included in design

phase due to request for Principle to attend some
meetings and due to large amount of progress

reporting and meetings. 575,000
2. Office Layout Design (Schematic, Preliminary &

Construction Document Phases) - documents owner

furnished equipment and furnishings which are not

included in the $162M construction budget 563,053

3. Office Layout "Fit-up" Phase is undertaken in

Washington due to restricted nature in information

being documented. This 54 week effort in 1985 occurs

during construction, to allow the latest possible CIA

input to the final office layout design and includes

revisions to past work. Labor 996,384
Material 50,359
Travel 833,730

4. Soil relocation study is included in
schematic and preliminary phases. 15,000

5. Fire Protection documentation of all sprinkler heads
and piping was included but piping could be deleted
and replaced with a performance specification
with final documentation in the "As Built" drawings. 125,000

6. A central control and monitoring system to monitor
energy management was included in the Power House

but is not listed in the Scope of Work. 30,000
7. Scheduling and reporting the project status during

design will require a full time person. 300,000
8. Cost control effort beyond basic need is included at 100,000

9. Power House design is based upon complete and phased
replacement of all equipment within the existing Power
House building without interruption to essential
services as outlined in the Master Plan which is
required in the STATEMENT OF WORK. The solution
selected in the Master Plan is the most engineering
intensive of all of the alternatives studied.

Approved For Release 2008/03/17 : CIA-RDP89-00244R000200320001-9
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ATTACHMENT B
PROPOSAL ASSUMPTIONS - CONSTRUCTION PHASE

The following assumptions and their related cost impact were made in preparation of
the proposal.

ASSUMPTION QOST $

1. Project Management — Time was included for
periodic project review by the Executive in
Charge and a full time Project Manager with
overall management responsibility of both
the Detroit and Washington staff. Two
trips a month are included to the job
site during construction. Travel 99,000
Labor 659,400

2. Construction Administration services include two
trips per week of a two day duration for design
staff to review the construction activity as
required to assure that all design requirements
are being met. Travel 366,538

3. Record Documents (As Builts) will be prepared at
the CIA office in the last half of 1987 using the
computer data base and drafting on sheets not
prepared by the computer. This creates additional
travel costs due to security. 360,417

Approved For Release 2008/03/17 : CIA-RDP89-00244R000200320001-9
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ATTACHMENT C

SECURITY COSTS

Security requirements generated costs far in excess of our expectations. Some of
these costs are not readily evident in the proposal so they are summarized below.

Security - processing, physical in Design Phase 725,600
Security - processing, physical in Construction Phase 254,251
Computer Graphics - staffing inefficiency in Design Phase 255,002
Computer Graphics - travel to set up remote station in Washington 6,281

in Design Phase

Computer Graphics - SH&G and Washington systems and maintenance 1,092,784
in Design Phase

Computer Graphics - Labor and maintenance of SH&G and
Washington systems in Construction Phase 345,528

Office Layout Design - Fit-up Phase Washington Computer
and maintenance 939,257

(1) Office Layout Design - Fit-up Phase Travel and
Subsistance 757,937 833,730

(2) Record Documents - Travel and Subsistance 327,652 360,417
in Construction Phase

Record Documents ~ Computer maintenance 53,800 59,190
in Construction Phase

TOTAL 4,872,030

(1) Secured nature of material being documented required computer graphics storage at
CIA not at SH&G thus requiring all Fit-up work to be undertaken in Washington.

(2) All Record Documents (As-builts) will be documented in the last 6 months of 1987 by
SH&G staff in Washington due to secured nature of information.

Approved For Release 2008/03/17 : CIA-RDP89-00244R000200320001-9
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ATTACHMENT D

DESIGN PHASE SERVICE FEE BREAKDOWN PER PROPOSAL

MATERIALS

31,118

50,359

924
141
2,625
6,930
32,147

395,074

ACTIVITY BASIC FEE ADDITIONAL SERVICES
LABOR LABOR
Headquarters Bldg. 4,958,376
Parking Deck 502,018
Site 500,464
Power House 2,014,791
Visitors Center 105,228
Office Layouts
Sch. Prelim & CD 518,032
Fit-Up 996,384
Program Mgmt. 528,144
Value Eng. 123,056
RFI Shielding 84,291
M & E Availability 46,042
Security 615,137
Computer Graphics 250,000 410,081
Materials
Travel
Consultants 200,000 ;
Total Basic 9,059,021 1

Services

Total Additional
Services

Total Design
Phase Services

7,923,022

TRAVEL

13,903
833,730
46,890
31,429

3,739

9,373

6,281

126,453

OTHER

939,258

660
440
165
94,160

1,092,784

1,411,414
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TOTAL

4,958,376
502,018
500,464

2,014,791

105,228

563,053
2,819,731
575,034
156,069
88,611
48,832
725,600
1,791,293
395,074
126,453

1,611,414

16,982,043
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ACTIVITY BASIC FEE

Const. Admin.
Field Rep.
Proj. Mgmt.
RFI Shielding
Record Doc.
Security

Comp. Graphics
Consultants

Total Construction
Phase Services
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N s e A T N

CONSTRUCTION PHASE SERVICE FEE BREAKDOWN PER PROPOSAL

LABOR

1,446,911
1,732,943
983,127
7,683
268,680
236,051

194,371

ADDITIONAL SERVICES
MATERIALS

22,360

44,687

TRAVEL

366,538
179,168
98,894
2,696
360,417

17,650

ATTACHMENT D

OTHER

80,124

59,180
550
151,157

117,616

TOTAL

1,915,933
1,912,111
1,082,021
10,379
732,964
254,251
345,528
117,616

6,370,803



